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Mr. Frazer Lockhart

U.S. Department of Energy
Rocky Flats Office

P.O. Box 928

Golden, Colorado 80402-05928

Dear Mr. Lockhart:

We are forwarding this letter to express our deep concern
regarding the status of several projects required pursuant to the
Interagency Agreement (IAG). We request that DOE recognize and

resolve the apparent underlying problems responsible for the
present status of the jeopardized projects, detailed herein.

During the Project Managers monthly meeting held March iO
. 1992, it was stated by the EG&G representatlve and confirmed by
DOE that contracts had not been let to initiate development of

RFI/RI Workplans for Operable Units 12, 13, 14, and 15.

workplans are due in draft form in May and early June, 19%2.

have not received pricrity attention. Although procurement
Aproblems have previously resulted  in formal disputes among the
partles of the IAG, the EG&G procurement problems appear to
remain and have the potential to severely jeopardize compliance
with enforceable IAG requirements associated with Operable Units

12, 13, 14 and 15.
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was further stated that the contract initiating documents were
sent to the EG&G procurement -staff three to four months ago but

To compound the procurement problems, which appear to be
associated with either an inappropriate management structure or a

simple lack of attention within DOE and EG&G, it was further

stated during the managers meeting that present procurement
policy does not allow the contractor who develops a workplan to

implement the workplan due to the potential for a conflict of

interest. Given .the exténsive review of all documents developed
by contractors, EPA and CDH believe it is unduly conservative to
presume that a conflict of interest may arise merely because the
same contractor who develops a workplan implements the work
defined within the approved workplan. In fact, we believe that a
single contractor responsible for performing all aspects of work
for individual operable units may be effective from both a cost

and logistical perspective.

EG&G also stated that contract laboratory analytical results
are late and jeopardize the submittal of timely hazardous waste

determinations and adeguate RFI/RI Reports for both Operable
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Units 1 and 2. Further, there is a future potential for
laboratory performance to jeopardize all IAG commitments. EPA
and CDE are concerned that procurement policy is also impacting
laboratory performance in that either the administration of the
contracts governing completion of analytical work may be
inadequate or that the contracts themselves might have been ill-
conceived. Who is responsible for the timely completion of
analytical work? Are the analytical services contracts managed
by EG&G or by the subcontractor? ~We believe the most efficient
mechanism to insure analytical performance may be to require the
contractors performing the field work and generatlng the RFI/RI
Reports to be responsible for arranglng and ensuring timely and
appropriate analytical services. :

If procurement policy does not allow environmental
restoration work to proceed efficiently, it must be revisited and
modified. EPA and CDH believe that the management of procurement
functions and the development, implementation and evaluation of
procurement policy is entirely within DOE’s control. Neither
inadequate performance of procurement function or poor contract
administration constitute good cause -for ‘schedule extensions. In
addition, EPA and CDH believe that the submittal of inadequate

- documents in order to meet IAG schedule milestones is a violation

of the. IAG. .

It appeats procuremeht'policy-is unnecessarily burdening the

procurement staff, the environmental- restoration program and the - -

--IAG -schedules-and in fact has probably increased all costs
associated with the cleanup program at Rocky Flats. We £feel DOE
must address this issue as it may have significant impact on
DOE’'s ability to comply with the IAG. If you should have any
further questions please contact Gary Baughman at (303) 331-4847
or Martin Hestmark at (303) 294-1134.

Sincerely,

il ol G @/M

Martin Hestmark, Manager Gary Baughman, Unit Leader
Rocky Flats Project Hazardous Waste Facilities
U.S. EPA ‘ ' Colorado Department of Health

cc: David Simonson, DOE
James Hartman, DOE




